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Completed

Bill No.: 1AG No.: DW9695864601 IAG Exp. Date: 30-Dec-2016
Reporting Period: | From: To: EPARPM: USACE PM:

1Dec2015 4 Jan 2016 Brad Vann Robyn Kiefer
Work Performed
Narrative *  Work completed includes monthly reporting.
Meetings * None.
Key Milestones * None.

Projected Work
Narrative + Receive finalized Charge Statement from EPA for ITR reviewers and prepare review plan
based upon charge statement
* Receive RP’s first deliverable, complete background document reviews, complete ITR, and
submit first ITR report
Meetings + Meet with EPA to coordinate / discuss preparation of reviewer’s charge statement

Key Milestones .
Forthcoming

Receipt of first RP deliverable/charge statement and completion of ITR on first deliverable

Issues/Challenges/Risks

Challenge: ensuring USACE has all background documents necessary to perform thorough
ITR prior to start of review and that charge statement is clear.

Challenge: Advanced notice of dates when RP’s first deliverable will be received will be
critical to ensure there is sufficient time to coordinate reviewer’s charge statement and
prepare review plan prior to start of ITR, and ensure designated resources are available for
review effort.

Labor correction for Paul Speckin’s hours (29 hours in Oct and 29 hours in Nov) will be made
on the next invoice. These hours were to be charged to the IB project, not the ITR project.
This change will be reflected in next month’s invoices.

IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
310,052 - 310,052 310,052 1 Aug-2014
Expenditures
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Bill No.: IAG No.: DW9695864601 IAG Exp. Date: 30-Dec-2016
Reporting Period: | From: To: EPARPM: USACE PM:
1 Dec 2015 4 Jan 2016 Brad Vann Robyn Kiefer
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
310,052 4,597.88 11,853.79 293,600.33 310,052 | Future correction will be made to

reduce Paul Speckin’s hours that
were erroneously charged to this
project in Oct and Nov instead of
the IB project.

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary
PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO AND
PERFORM AN INDEPENDENTTECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES
IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMENTAL FS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR
DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT TO INFORM THE PUBLIC OF THE ITR PROCESS AND

RESULTS OF THE ITRs.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Susan Adams CEMVS-CE-CF 314-422-7205
Paul Speckin CENWK-ED-EG 816-389-3592
Jon Rankins CEMVS-HP 314-260-3933
Robin Parks CEMVS-ED-GT 314-436-7237
Dave Evans CEMVS-PM-PR 314-260-3939
Brad Vann EPA R7RPM 913-551-7611
Electronic Deliverable December 14, 2015
Robyn Kiefer Date
Project Manager

816-389-3615
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